

PROJECT UPDATE

Ottewell Flood Mitigation Project

SEPTEMBER 2026

Schedule Update

This update provides the latest information on construction progress and upcoming work for the Ottewell Flood Mitigation Project.

Due to weather-related delays, some construction schedules have changed. EPCOR is working to complete this work as safely and efficiently as possible while minimizing impacts to the community.

Thank you for your patience and understanding as we continue these important flood mitigation improvements.

Current & Completed Work

North Ottewell

1 66 Street between 94 Avenue and 94A Avenue

Major underground construction is complete. Crews are now focused on alley and driveway restoration, which is expected to be completed by mid to late September 2026.

2 66 Street between 94A Avenue and 94B Avenue

Storm drainage installation in the back alley is nearing completion. Most of 94A Avenue has reopened to traffic; however, access remains restricted at the intersection with 66 Street. Remaining work includes restoration and paving. Construction in this area is expected to be completed by mid to late September 2026.

South Ottewell

3 93 Avenue

Water and sanitary service relocation work is nearing completion and is expected to be completed in early September 2026.

East Ottewell

4 St. Brendan School Area

Construction along 93A Avenue adjacent to St. Brendan School has been completed. The remaining work in this area includes surface and site restoration. The work area will remain fenced during restoration and for a period afterward to allow the new grass to become established.

West Ottewell

5 93A Avenue and 67A Street

Construction at the intersection of 93A Avenue and 67A Street has been completed and the intersection has reopened to traffic. Work is continuing along 93A Avenue west of 67A Street up to the alley between Ottewell Road and 68 St. This work is expected to continue through mid to late September 2026.

Overall Project Map



Upcoming Work Areas

North Ottewell

6 94A Avenue and 94B Avenue Back Alley

Beginning in September 2026, crews will install new storm drainage infrastructure required to connect the dry pond to the drainage system. Work is expected to continue through October 2026.

Traffic Impacts

The affected portion of the alley will be closed during construction. Residents will be asked to use alternate access routes via 94A Avenue or 94B Avenue.

South Ottewell

7 92B Avenue

Water and sanitary service relocation work is scheduled to begin in early September 2026. This work is needed to prepare the area for future storm drainage construction.

Traffic Impacts

This work will require a temporary full closure of 92B Avenue within the construction area. Sidewalks in the work zone will also be temporarily closed while construction is underway.

8 93A Avenue South of Braemar School

Storm drainage construction is expected to begin in mid-September 2026 and continue through October 2026. Work will take place along 93A Avenue south of the Braemar School field.

Traffic Impacts

This work will require a temporary full closure of 93A Avenue within the construction area. One sidewalk will remain open to maintain pedestrian access.

9 St. Brendan School Field

Beginning in October 2026, crews are expected to continue storm drainage installation work near the southwest corner of the school field and south along the adjacent alley.

Traffic Impacts

The alley will remain open to traffic during construction.

10 92A Ave

Service relocation work is scheduled to begin in late September 2026 and is expected to continue through mid to late October 2026.

Traffic Impacts

This work will require a temporary full closure of 92A Avenue within the construction area. Sidewalks in the work zone will also be temporarily closed while construction is underway.

East Ottewell

11 94 Avenue and 58 Street

Beginning in September 2026, crews will return to complete additional drainage upgrades associated with the Low Impact Development (LID) project in the pocket park at 94 Avenue and 58 Street.

Traffic Impacts

Work will take place along 94 Avenue and is expected to require temporary road closures. The intersection of 94 Avenue and 58 Street will be closed for approximately two weeks. During this period, residents will be asked to use alternate routes via 93A Avenue or 94A Avenue. Once the intersection reopens, construction will continue along 94 Avenue between 58 Street and 54 Street.

Future Work Area

South Ottewell

12 62 Street

Beginning in Spring 2027, EPCOR plans to complete additional drainage upgrades along:

- 62 Street between 92A Avenue and 93 Avenue.
- The alley between 62 Street and the St. Brendan School field.

Additional information will be shared before construction begins.

Schedule

Please note that all timelines are estimates and may change due to weather, site conditions, or construction progress.

Regular working hours are **7:00 a.m. to 7:00 p.m. Monday to Saturday**. If required, these hours may be extended and construction may occur on **Sundays** from **9:00 a.m. to 5:00 p.m.**

EPCOR will work to minimize construction noise and ensure all activities comply with the City of Edmonton Noise Bylaw. All affected landscaping, sidewalks, and road surfaces will be restored once construction is complete.

Safety

Construction areas will be fenced and marked as restricted zones. Please stay a safe distance away from construction activities, equipment, and work areas.

Thank you for your patience and cooperation while this work is completed.

More Information

EPCOR Projects

Phone: 780-412-4200

Email: EPCORprojects@epcor.com